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NASA Space Shuttle Program (SSP) 
 Mission Management Team (MMT) STS-114 

Minutes of Meeting 
August 5, 2005 

 
 
The STS-114 Flight Day 11 (FD11) MMT meeting, chaired by Manager, Flight Operations and 
Integration, SSP, JSC-MO/John Shannon, was held August 5, 2005 at 1:00 p.m. Central Time 
(CT), Johnson Space Center (JSC), Building 30, Room 118.  Member organizations supported 
at JSC and remote sites by video teleconference.  Roster sheets for those that participated in 
this meeting are available. Following are highlights of the issues that were discussed. 
 

A. Introduction – MMT Chairman 
 

Mr. Shannon gave a few introductory remarks and began the meeting.   
 

B. Flight Status – Mission Operations Directorate (MOD) Failure Summary 
 

JSC-DA/Robert Castle summarized the FD11 mission events, as follows: 
1) The Multipurpose Logistics Module (MPLM) was uninstalled and berthed in the 

payload bay.   
2) The orbiter boom sensor system (OBSS) was handed off and berthed.   
3) Middeck transfers have been completed.   
4) Rendezvous (RNDZ) tools were set up and checked-out.   
5) Three contingency water container (CWC) fills have been completed, making a total 

of 19 transfers. 
 
Mr. Castle stated that FD12 planned timeline events include undock, flyaround of the 
Station, and Sep-1 and Sep-2 burns.  The mission is proceeding per the nominal 
timeline.   

 
C. Orbiter and Government Furnished Equipment (GFE) 

 
JSC-MV/Steve Poulos said that they verified the pan tilt camera unit is not slipping.   
 
There was an intensified television camera (ITVC) anomaly, and function was restored 
by power cycling.   
 
There was a trajectory control system (TCS) anomaly, but they did manage to latch up.  
A backup is available if needed.  This will be recorded as an in-flight anomaly (IFA).   
 
Mr. Poulos said that the wind tunnel tests on the damaged thermal blanket at the 
commander’s window showed degradation of the blanket fabric edges and fabric 
coating.  No large pieces of fabric were liberated on any of the three test runs.   
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D. Mission Integration Status 
 
JSC-MO/Robert Galvez, STS-114 Flight Manager, stated that the only activity they have 
not been able to accomplish on this mission is the camera group installation.   

 
E. Integrated Anomalies/Issues Summary 

 
JSC-MS/John Muratore presented the System Engineering and Integration (SE&I) 
Integrated Anomalies list, located on the MMT website at:  
http://sspweb.jsc.nasa.gov/webdata/mmtmeeting/flt/114/050805.1300_D11/12_SEI_JM
uratore.pdf 

 
F. Management Decisions Summary 

 
No decisions were made by the MMT at this meeting, but the responsible parties all 
reported that they are Go at this point for the planned return.   
 

G. Conclusion 
 
Mr. Shannon stated that the next MMT is scheduled for 10:00 a.m. CT, Saturday, 
August 6, 2005.   
 
Detailed information on all assigned actions for this meeting can be found on the MMT 
Action log, located on the MMT web site at:  
http://sspweb.jsc.nasa.gov/webdata/mmtmeeting/flt/114/050805.1300_D11/Actionlog.pd
f 

 
The MMT web site is available at http://sspweb.jsc.nasa.gov/mmt/. 

 
 The meeting adjourned at 1:29 p.m. CT. 
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Minutes Prepared By: 
 
Don W. Kulba     August 5, 2005 
Minutes Writer     Date 
 
Approvals: 
  
Jamie R. Shumbera     August 5, 2005                            
MMT Secretary     Date 
 
 
 
J. J. Conwell                          August 5, 2005                                                      
Customer Support Room (CSR) Duty Officer Date 


















